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Project Map 
20 Miles – 21 Stations 

WOFH KHG 

Airport City Center 

ROC 



Rail Operations Center (ROC) 

• May 2015 Substantial Completion date moved to July 2016 to allow for 

Fire Marshal's inspection and approval of the facility, to obtain 

temporary certification of occupancy (TCO), as required for Substantial 

Completion.  

Physical Construction Completion 99% 

Contract Billed to Date  94% 

Contract Billing Planned Per Schedule  99% 



Construction Completion 95% 

Contract Billed to Date 83.3% 

Contract Billing Planned Per Schedule 95.4% 

Contract Substantial Completion: July 2016 

Projected Completion: 

• Guideway structure, track and roadway civil – July 2016  

•Traffic signal work & intersections – December 2016  

• LCC Station at-grade section – May 2017 

 

West Oahu Farrington Highway (WOFH)  



West Oahu Stations  
Construction Completion 3% 

Contract Billed to Date 0.01% 

Contract Billing Planned Per Schedule 0% 

• Contractor continues civil work at 

Ho’opili, including grading work, 

preparations for formwork for TCCR 

footings and erection of platform 

falsework. 

• Comments provided to the 

Contractor on their baseline 

schedule; resubmission to HART 

expected by the end of June.  

• Site access to UH West Oahu and 

East Kapolei stations expected 

June 17, 2016.  Previous site 

access to UH West revised to 

accommodate continued access for 

the Guideway contractor to East 

Kapolei. 

• Construction coordination continues 

with interfacing contractors. UH West Oahu 

Ho’opili  

East Kapolei 



Farrington Highway Stations  
Construction Completion 5% 

Contract Billed to Date 1% 

Contract Billing Planned Per Schedule 18% 

West Loch 

Waipahu Transit Center  Leeward Community College 

• Contractor Baseline Schedule approved; updates ongoing.   

• Steel reinforcement work ongoing at West Loch for drilled shafts. 

• Value Engineering Cost Proposal (VECP) discussions ongoing 

for Waipahu Transit Center. 

• Method shaft completed and Crosshole Sonic Logging (CSL) 

test results under review. 

• Access to LCC still problematic. 



Kamehameha Highway Guideway (KHG) 
Physical Construction Completion 53.2% 

Contract Billed to Date 57.3% 

Contract Billing Planned Per Schedule 97.7% 

Contract Substantial Completion: September 2016 

Projected Completion 

• Guideway Structure and Track – April 2017  

• Roadway Civil – September 2017  



H2R2 Ramp  

Construction Completion 39% 

Contract Billed to Date 24% 

Contract Billing Planned Per Schedule 99% 

• 30 “ CMP jacketing review by HART (includes 

utility and pipe condition) completed.  Tentative 

construction start June 13, 2016. 

• Mass excavation, embankment operations and 

soils export work tentative completion July 1, 2016. 

• Settlement gauges in place and being monitored. 



Kamehameha Highway Stations Group (KHSG)  

Construction Completion 0% 

Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 0% 

• Administrative NTP issued April 1, 2016.  Coordination 

with interfacing contractors underway. 

• Construction NTP expected  June-July 2016 

• Anticipated construction start October 2016 
Pearlridge 

Aloha Stadium 

Pearl Highlands 



Moving Forward:  The Next 10 Miles 

Airport Advanced Utilities 
Physical Construction Complete 58% 

Contract Billed to Date 50% 

•  Projected Substantial Completion  -  September 2016 



Moving Forward:  The Next 10 Miles 

Airport Guideway and Stations 
D/B Contract 

•Technical Proposals and Bids – 
received and under evaluation 
•Anticipated Award – July 2016 
•Anticipated NTP – September 2016 

 

City Center Guideway and Stations 
D/B Contract 

•Technical Proposals and Bids – due 
March 2017 
•Anticipated Award – May 2017 
•Anticipated NTP – July 2017  
  



Traffic Update 



Farrington Highway Guideway 

Various daytime and nighttime closures between Leoku Street and Paiwa Street 
for road restorations 

 



Nightly westbound lanes closed between Mokuola and Waipahu Depot Streets for 
utility work  

Farrington Highway Guideway 



• Standard nightly closures at the H-1/H-2 merge 

Farrington Highway Guideway 



Kamehameha Highway in Pearl City  

  

• Standard nightly closures on eastbound and westbound H1 in Pearl City for segment installation 



Kamehameha Highway in Pearl City  
• Westbound crossover for balanced cantilever operations  



Kamehameha Highway in Pearl City  

  

• Intersection closure at Kuleana Road for segment installation  



 Kamehameha Highway in Aiea 
 • Eastbound left-turn closure at Kaahumanu Street for column work    



Kamehameha Highway in Aiea  

  

• Intersection closure at Kaonohi Street for segment installation 



Kamehameha Highway in Pearl City  

  

• Intersection closure at Lipoa Place for segment installation  



Kamehameha Highway and Salt Lake 

  

• Intersection closure at Kohomua Street for segment installation 



Kamehameha Highway 

• Various daytime lane closures for utility relocation work    
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Stay Connected 
 Monthly HART Facts Ad 

 Public Access Television Program 

 Weekly e-Blast 

 Weekly Traffic Advisories 

 Website and Social Media 

HART Rapid Response: 

 24-Hour Project Hotline number 
808-566-2299 

 Email Inquiries: 

 info@HonoluluTransit.org 

 Website Inquiries 




